

		Schedule																		
		Year 1												Year 2						
Milestones		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7
1. Defining the organisational structure of the IPTW																				
a.) Analysis of daily routines																				
b.) Agreeing on a common IP daily IPTW routine																				
c.) Distribute of task ("who does what, when on HIPSTA?")																				
d.) Visiting a best-practice example																				
e.) clarification of legal aspects																				
2. Designing and integrating educational measures																				
a.) Design of IP scaffolds and SOPs																				
b.) Design of IP training curriculum																				
c.) Integration of HIPSTA into curricula																				
3. Administrative , curriculare and organisational implementation																				
a.) training of facilitators																				
b.) organisation of rooms and materials																				
c.) set-up of IT measures																				
4. Realisation																				
a.) trial run																				
5. Evaluation																				
a.) Plan IPTW evaluation																				
b.) Evaluation																				